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Agenda

1. Program review and updates

2. Project updates
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Program review and updates
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Program overview
Å7 Corridor Projects

Å3 RapidRide and multimodal level of investment

ÅRapidRide branding, amenities and service

ÅCorridor-wide transit and multimodal improvements

Å4 Transit-Plus Multimodal level of investment

ÅTransit speed and reliability improvements, with safety and access 
improvements as funding allows

ÅMajor focus of 2018 Levy workplan

ÅKing County partnership major element

ÅRapidRide integrated projects for 3

ÅCoordination on 4

ÅFTA Small Starts projects ςMadison and Roosevelt



Date (xx/xx/xxxx) Department Name Page NumberFebruary 26, 2020 5

Program objectives
ÅMake bus trips faster and more reliable, now and in the future

ÅMake it safer and easier to get to and on the bus

ÅAdvance program objectives in a way that responds to community needs and 
priorities

ÅFulfill Levy to Move Seattle commitments 
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Transit-Plus Multimodal Corridor investment level
Route 44 Speed and Reliability Project 

ÅBus lanes in spot locations

ÅTransit signal priority (TSP)

ÅIn-lane bus stops

ÅPedestrian crossing improvements

RapidRide Roosevelt

Å Full RapidRide amenities at all stops and higher frequency of service

ÅContinuous red bus lanes from Eastlake to Downtown

ÅExtension of route to Roosevelt with trolley wire

Å Five miles of protected bike lanes

Å Intersections with Upgraded Traffic Signals Including TSP or Transit 
Queue in South Lake Union, Eastlake, and the University District

ÅPedestrian safety and access improvements

ÅOverlapping paving investments in AAC program

Sample projects 
highlighting 

range of project 
scope & 

investment
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Timeline
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2019 Program updates

ÅUpdated communications materials

ÅDefined TPMC program goals and developed an 
evaluation framework 

ÅAdvanced all 7 corridor projects

ÅStrengthened RapidRide partnership with Metro 
and began development of formal partnering 
efforts on TPMC projects
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2020 Program look ahead

ÅI-976 impacts
ÅProgram has multiple projects with Regional Mobility Grants in the funding plan

ÅProgram also has Connecting Washington funds

Å2020 grant competitions
ÅRapidRide J ςRoosevelt

ÅRoute 40

ÅRoute 48
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Project updates
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Madison BRT - RapidRide G Line
Status:

ÅApproaching 100% design; pre-construction 
outreach underway

ÅWorking with FTA:
ÅNEPA updates complete
ÅFTA readiness review underway
ÅAdded time and contingency to project
ÅResponding to risk workshop held in 

September
ÅContinue to work towards a 2020 grant 

agreement, but uncertainty in timeline remains

Å3rd party agreements:
ÅMOAs with Metro ςfinal reviews underway
ÅSound Transit ςfinal reviews underway
ÅUtilities ςSCL and SPU are being finalized

Agreement 
developed
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Delridge Way SW - RapidRide H Line
Status:

Å100% design complete

ÅConstruction on schedule to begin Q2 2020

ÅFinal design outreach underway

Å3rd party agreements:
ÅDrafted a fee-in-lieu MOA with SPU on drainage 
ÅMetro MOA finalized and signed; estimated $14M contribution

ÅWith current Levy workplan, $38.5M AAC budget will be delivered 
with project, in addition to transit elements. Total project budget: 
$72.3M

Updated July 2019


